DATE: July 21, 1987
SUBJECT: Polrep #b, Nowell/Pine Street Asbestos Site
LOCATION: Nashua, New Hampshire

POLLUTANT: Asbestos

(VAN

OCCURENCE SDMS DoclID 271353
DATE: 1960's

ENVIRONMENTAL MEDIA BEFFECIED: Land
SEVERITY: Potentially Major
QUANTITY RELEASED: Unknown

QUANTITY ENTERING
THE ENVIRONMEN1: Unk wn

CATEGORY: Major
SOURCE: Dumping ot Asbestos materials by the John-Mansville Company
CAUSE: Dumplng and lmproper bisposal
REGION: 1
0SC: Paul Groulx

LATEST POLREP: Polrep #5, July U/, 1987

BACKGROUND

l. On March 13, 1987 a ASTDR Health Assesment was issued for this Site
advising that asbestos on-site was a health threat and should be
mltigated.

2. On March 17, 1Y87 Notice Letters were sent to the responsible parties/
residents.

3. On March 23, 1987 a Action Memorandum tor $200,000 was submitted and
approved by the Regional Administrator tor removal activities on Site.

4. On May 1, 1987 a inter-Agency Agreement (IAG) with the United States
Army Corps ot Engineers was approved.

5. Intormation Requests for the Site were sent to Philip Boxell, Ottice
of Regional Council, tor review on 6/11/487/.



6. Preliminary conceptual USACE designs completed on 6/12/87/.

7. U.S. EPA USC and New Hampshire bDepartment of knvironmental Services (DES)
representative Pamela Sprague reviewed the designs on 6/16/87/.

Y. U.S. EPA Review and ocomments on USACE conceptual design completed 6/25/87.,
9. Preparation and circulation of Intormation Requests for signatures continues.
ACTIONS

1. Final resident informational meetings to explain future cleanup
actions held on July 14, 1987.

2. TAT to locate and it necessary replace survey control points and pins
that USACE was unable to locate.

FUNDING
CONTRACTOR CEILING OBLIGATION BALANCE
USACE: $220,000 $000,000* $220,000
TAT: $ 80,UUU $ 10,000** $ /0,000
INTRAMURAL: S 40,000 $ 5,000 $ 35,000
FEMA $ 20,000 $ U0,00U $ 20,000
TOTALS $3600,000 $ 15,000%* $345,000
TOTAL PROJECT CEILING $360,000
TUIAL PROJECL OBLIGAL'LON $ 15,000
TOTAL PROJECT BALANCE $345,000

* USACE costs are estimated; due to lack ot actual cost data trom USACE.
* TAT costs are estimated; due to lack ot actual cost data from TAT.

FUTURE PLANS

1. U.S. EPA to receive USACE Y5% completion design and specifications
by July 31, Llyg7.

2. USEPA to review and comment on USACE Y5% completion package.
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POLREP DISTRIBUTION LIST

SITE NAME: Nowell/Pine Street

Asbestos Waste Site - Nashua, NH

National Response Center
400 Seventh Street, S.W.
washington, DC 20590

U.S. Environmental Protection Agency
Emergency Response Division, (WH-548-B)
401 M Street, S.W.

Washington, D.C. 20460

EPA BOSTON - JFK Building

-]

o

o

° Mel Hohman, Director, Waste Management Division

Micheal Deland, Regional Administrator

Paul Keough, Deputy Regional Administrator

Polrep No.: 5 - 6
Date: 7/30/87

Brooke Cook, Director, Office of Public Awareness

° Steve Ells, Assistant for Congressional & Intergovernmental Affairs

]

° Philip Boxell, esq., Office of Regional Counsel

Roger Duhamel, Office of Inspector General

EPA Environmental Service Division

o

o

- .U.S. Environmental Protection Agency
* Procurement Section H (PM-214F) -

Edward Conley, Division Director

Donald Porteous, Chief, Surveillance Branch

Donald Berger, Chief, 0il & Hazardous Materials Response Section

Lee McMichael, Data Management

Paul Groulx, On-Scene Coordinator

Joseph Marotta, Regional Response Team Coordinator

0SC file - ORIGINAL

John Minichello, State of New Hampshire ° Joseph Freeman

The Department of Environmental Services
6 Hazen Drive
Concord, New Hampshire 03301

Richard Mueller Contracting Officer

401 M Street, SW (PM-214~F)
Washington, DC 20460

Special Assistant to The Mayor
City of Nashua

229 Main Street

Nashua, NH 03061



